
Monthly Report Template for COMPETE Grantees 
 

Grantee: Kyela College for Skills and Technology (KCoST) Report for the month of: October, 2012 

Based on your grant agreement implementation timeline, please highlight the activities you have 

accomplished over the past month. 

Activity 
(Indicated as Tasks in the Project 
Proposal) 

Activities should be directly in-line with your 
grant agreement 

Activity Status  

If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

  

Task 1: Equipment Search Completed  April, 2012 

  

Task 2: Stakeholders’ Workshop1 
Completed April, 2012 

  

Task 3: Course Advertisement Completed July, 2012 

  

Task 4: Equipment Procurement 

Completed April, 2012 

 Procurement of learning machinery 

 Procurement of teaching materials Completed April, 2012 

 Generator Completed May, 2012 

  

Task 5: Installation of Equipment Completed October, 2012 

  

Task 6: Course Materials Partially Completed 

  

Task 7: Conduct Training  



 Admission of students for the year 2012 
Completed 

 Course delivery 
Completed October, 2012 

 

 Preparation and production of training 
manuals 

Five (5) drafts of the training manuals have been 

submitted and reviewed. The remaining three 

manuals will be submitted with December’s 

report. The five reviewed manuals are attached. 

(Partially Completed) 

Task 8: Visitation -staff Completed 

Task 9: Visitation -students 

 

Completed September, 2012 

Task 10: Programme accreditation 
Final draft submitted to NACTE Partially 
completed 

Task 11: Textile Cluster formation 
Not yet formed 

Task 12: Training of Trainers 

This activity may not be implemented due to lack 
of suitable training institutions within the region. 
Effort is being made to seek for training 
institutions outside the region. However, the 
training may be possible only on a longer 
extension of time under USAID/COMPETE 
support. 

Task 13: Course evaluation 
Completed 

Task 14: Stakeholders workshop 2  

The activity took place on 29th November 2012 at 
Kyela, Mbeya. A total of thirty six (36) 
stakeholders attended the workshop. The 
minutes are attached. (Completed) 

 

Attachments:   Minutes of the second stakeholders’ workshop held in November 2012 

   Five (5) training manuals 

Additional comments or results: The project delivery is on schedule 


